
The more things change the more they stay
the same. The current dispute between the
Army and the USEPA is based on a familiar
theme that has cropped up periodically during
the long period of time that Picatinny Arsenal
has been a Superfund site. The center of the
maelstrom is the Feasibility Study (FS) for Mid
-Valley groundwater. The Army and the
USEPA engaged in numerous discussions at
various technical meetings aimed at refining an
approach for the FS. The revised FS
submitted by the Army in November 2007
included a different approach than what had
apparently been expected
by the USEPA. The first
discussions regarding the
dispute took place at a
routine technical meeting in
January 2008. At that point
the issue of dispute
resolution was broached but
mentioned only as a
possibility if the matter
could not be handled at the
project manager level. A second meeting was
held on February 19th although details
regarding the meeting were not made
available; however, it was eventually revealed
that a resolution had not been reached. The
USEPA laid out the grounds for the dispute in
a letter dated June 27, 2008 to LTC Stack of

Picatinny Arsenal and Mr. George Pavlou,
Acting Director of USEPA Region II
Emergency and Remedial Response Division.
A dispute resolution position paper
accompanied the letter. In that position
paper the USEPA detailed the nature of the
dispute. The USEPA does not believe that
the “radically new approach” is protective of
public health and the environment. The
USEPA states that “the Army no longer
intends to apply ARARs to ground and
surface water contamination at Picatinny
unless risk levels are unacceptable for a

restricted use scenario
(industrial research
worker).” As mentioned
in the Spring 2008
newsletter the USEPA
requires that
groundwater be restored
to its “designated or
beneficial use.” In the
case of Picatinny Arsenal
the site is underlain by a

sole source aquifer. In addition the Army
contends that there are no ARARs that apply
to surface water because there are no
“unacceptable human health or ecological
risks.” Further discussion on the dispute
from each side is presented in the following
sections.

POINTS OF INTEREST:

A meeting was held at the
offices of the NJDEP to discuss
the remedial approach at Area
B on June 24, 2008.

Representatives of the USEPA
and the Army met on July 24,
2008 as part of their ongoing
effort to resolve their dispute.

Arcadis conducted a technical
meeting with representatives of
Picatinny, the USEPA, and the
NJDEP on May 29, 2008.

The last RAB meeting was held
on May 29, 2008.

•The next RAB meeting will
begin at 6:30 pm on October
23, 2008 at Bucky’s in the
Arsenal. It will be preceded by a
site tour beginning at 4:30 pm.
Notify Mr. Ted Gabel by 2 pm
on October 22 to request a
pass : 973-724-6748.
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ENVIRONMENTAL HAPPENINGS

AT P ICATINNY ARSENAL

IN THE FIELD…..
Recent field activities for
April through July of 2008
included the following:

Site 180: Sampling for lead
in soil. (June)

CDC Footprint: Construc-
tion support for stump
removal. (June)
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A VIEW OF FIELD WORK AT THE RCI AREA

Demolition setup from July 25, 2008.

Engineering controls for demolition on July 25, 2008; see above. CONTINUED ON P. 3



PAGE 3ENVIRONMENTAL HAPPENINGS

A VIEW OF FIELD WORK AT THE RCI AREA (CONT ’D)

GREEN POND BROOK WITH NEW LEVEL OF PROTECTION

of the waterways that was
included in the upgrade.
Green Pond Brook was
included by virtue of it being
a natural tributary of the
Boonton Reservoir and having
not already been designated as
Category One. The
amendments were adopted on
June 16, 2008. Green Pond
Brook is a prominent

The NJDEP originally
proposed to upgrade
approximately 910 miles of
rivers and streams to
Category One. After
considering comments from
the public, the NJDEP
ultimately upgraded
approximately 686 river
miles to Category One.
Green Pond Brook was one

waterway at Picatinny. The
effects of the upgrade will
probably be less significant
to the remedial efforts
underway at the base than
to proposed development
at the southern portion of
the base.

Engineering controls after demolition.
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TRAINING OPPORTUNITIES

 “Performance-based
Environmental Manage-
ment,” August 26th and
December 2 from 2 to 4:15
pm

 “In Situ Bioremediation of
Chlorinated Ethene –
DNAPL Source Zones,”
September 9th from 2 to
4:15 pm and on November
13th from 11 am to 1:15 pm

The Interstate Technical
Regulatory Council (ITRC)
has scheduled the following
on-line courses:

 “Decontamination and
Decommissioning of
Radiologically-
Contaminated Facilities,"
August 5th from 11 am to
1:15 pm

 “Enhanced Attenuation of
Chlorinated Organics : A
Site Management Tool,”
September 11th and
November 6th. from 11 am
to 1:15 pm

 “Planning and Promoting
Ecological Land Reuse of
Remediated Sites,”
September 23rd from 2 to

Quarry in an area smaller than
that in which previous removal
actions had been conducted. A
final report on the Tilcon
removal action is not yet

The removal effort within the
Residential Communities
Initiative (RCI) which started
in January 2008 is still
underway. The project
schedule for completion at
the start of the project had
been March 31, 2008.

The website established by
Picatinny (http://
www.Pica.army.mil/UXO/)
had been listing daily reports
on the activities. Recently
that effort was suspended and
the last report cited was for
May 6, 2008. Details of the
suspension were related in the
Spring 2008 newsletter. As
of July 28, 2008 daily
reporting appears to have
resumed. A schedule for
August shows work planned
for August 1st through August
4th. According to the Army
and Arcadis a formal report
on the removal action, similar
to that for the initial Tilcon
Quarry removal action, will
be issued in the future.

A second removal action was
also conducted at Tilcon

available to the public.

UXO REMOVAL EFFORT IN RCI AREA

Five-inch common high explosive found on July 25, 2008 at Flag 29

CONTINUED ON P. 12
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GREEN POND BROOK WITH NEW LEVEL OF PROTECTION

A revised draft final
remedial design for Area B
was submitted to regulators
on July 17, 2008. The
revised design was also the
topic of a meeting held in
Trenton, New Jersey to
review the remedial design.
This meeting was reportedly
held at the request of the
NJDEP. The original
proposed plan for the area
was finalized in September
2005. This plan called for
two alternatives as follows:
5B – enhanced
bioremediation to address
volatile organic compounds
and 8 – enhanced

bioremediation with ORC to
address xylenes. The proposed plan
was formulated prior to the
implementation of the performance
-based contract between the Army
and Arcadis and also before changes
in cleanup levels for two of the
contaminants of concern. The
groundwater quality standard for
xylenes went from 40 ug/L to
1,000 ug/L and that for vinyl
chloride decreased from 2 ug/L to
1 ug/L. The road to a final
remedial design in Area B got off to
a rocky start with drilling of pre-
design wells temporarily suspended
due to the detection of UXO.
Obstacles to the well installation
were overcome and installation was

finally completed in April 2008.
The wells were sampled
immediately after installation.
Although sampling prior to two
weeks after well installation is
contrary to NJDEP guidelines
the NJDEP appears to have
accepted the results. The Army
and Arcadis explain that these
results were used to assist design
efforts rather than to achieve
legal compliance. The Army
and Arcadis elaborated further
with the explanation that a full
round of data samples was
collected in accordance with all
NJDEP protocols in May of
2008 and that the results were
consistent. Based on those
results Arcadis concluded that

Alternative 5B was still
appropriate but that
Alternative 8 is no longer
necessary due to the
increased cleanup level for
xylenes and the decreases in
groundwater concentrations
that have occurred since
1998. Arcadis proposes
three injection barriers
requiring the installation of
at least nine more injection
wells. They propose to
complete three injection
events per year utilizing a
number of tanker trucks to
deliver the estimated 3,300
gallons of 2 percent molasses

AREA B REMEDIATION GETS UNDERWAY

Upper Semi-
Confined

Ground surface

Bedrock

Unconfined
Overburden

Overburden In-
jection Well

Nested Targeted
ROI Observation

Wells

Overburden Obser-
vation Well

Lower Semi-
Confined Unit

Direction of
Groundwater
Flow Confining Unit

Schematic cross section of Area B subsurface (Arcadis presentation to NJDEP - June 24, 2008.

Continued on page 7
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DISPUTE RESOLUTION : THE USEPA POSITION

Water Quality Criteria
( NJSWQC ) “as threshold
requirements that each
remedial alternative must
meet, as required by the
NCP.” The USEPA
contends that risk is
comprised of multiple
exposure pathways; in this
case, both groundwater
and surface water
contribute to the risk and
therefore, surface water
ARARs must be taken in
to account. The USEPA
concludes that “because
the risks posed by various
exposure pathways should
be added to determine
total site risk, and because
chemical-specific
standards, such as the
NJSWQC, may determine
whether remedial action is
warranted, EPA Region
[sic] requests that the
Dispute Resolution
Committee direct the
Army to determine
whether each alternative
complies with the
NJSWQC.”

primary designated use of
Class IIA groundwater is
potable water. Therefore,
the EPA
expects that
the
contaminated
groundwater
underlying
Picatinny will
be rendered
potable in a
reasonable
time frame.”
The concluding
statement includes a
passage that succinctly
summarizes the nature of the
disagreement: “The Army
appears to hold out hope that
in a limited exposure scenario
(i.e., industrial/commercial)
a contaminated Class IIA
aquifer would not have to be
restored to its beneficial use
(i.e., satisfy ARARs such as
MCLs) because there is no
unacceptable risk. However,
the designated use of Class
IIA groundwater is potable
water. If intake of such water
must be restricted in order
for risks to be acceptable,
then it is not being protected

As stated in the USEPA June
27, 2008 position paper, the
disputed issues are as
follows:

If a Class IIA aquifer is
contaminated, is the
reasonably foreseeable use of
the groundwater relevant in
determining whether action,
and evaluation of ARARs, is
necessary? In other words, if
the reasonably foreseeable
use is by an industrial
research worker and the risk
to such user is acceptable,
would remedial action be
necessary, and would
ARARs (such as MCLs) need
to be evaluated?

The USEPA cites the basis
for their position. The
groundwater classification
comes from the National
Contingency Plan (NCP)
which utilizes the USEPA’s
1986 Classification
Guidelines wherein Class IIA
is defined as currently used
drinking water source. The
USEPA states that the
“groundwater under
Picatinny is recognized as
Class IIA groundwater. The

to levels appropriate to its use
as a drinking water source
and does not satisfy the

requirement in
Section 12(a)(2) of
CERCLA that the
Army comply with
EPA guidelines,
rules and
regulations.”

If there are no
unacceptable
human health or
ecological risks
identified with

Mid-Valley surface water, are
there chemical-specific
surface water ARARs?

The dispute is centered on the
Army’s statement that “no
unacceptable human health or
ecological risk has been
identified associated with
exposure to Mid-Valley
surface water. Therefore,
there are no chemical-specific
surface water ARARs
associated with the Mid-
Valley area.” The Army
apparently does not accept
the New Jersey Surface

THANK YOU FOR YOUR VOTE OF CONFIDENCE

During the May 29, 2008
public meeting of the
PAERAB the assembled
members of that august body
expressed their approval of
the services of the TAPP
Contractor on their behalf,
especially her efforts in the
preparation of the quarterly

newsletter. The board
reaffirmed its confidence in
the TAPP Contractor by
unanimously voting to
approve and retain the
services of the TAPP
Contractor : Ms. Barbara
Dolce.

The creator of this
newsletter wishes to avail
herself of this opportunity
to express her sincere
appreciation to the
PAERAB. Thank you for
your gratifying vote of
confidence in my service
to the RAB of providing

unbiased technical advice to
the PAERAB. Thank you!
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ASSEMBLYMAN RICHARD A. MERKT RESPONDSTO RAB

In the ongoing effort to keep local and
state officials informed about activities
at Picatinny Arsenal, the RAB
community co-chair, Michael Glaab,
sent a copy of the spring 2008
newsletter to New Jersey
Assemblyman Richard A. Merkt.

Assemblyman Merkt, a Republican, is
the representative to the state assembly
of New Jersey for its 25th district. His
local office is at 12 Old Brookside
Road in Randolph. Assemblyman
Merkt is a member of the following
committees:

Appropriations

Higher Education

Assembly Republican Policy.

He is also a member of the NJ
Historical and Intergovernmental
Relations Commissions. The
representative’s response to the RAB is
provided in the adjacent column:

solution that will be required for each injection well. In
contrast to other applications of an injection scenario, this
plan does not call for the installation of permanent injection
hardware. According to the Army and Arcadis, the use of
temporary injection hardware is common—as is the use of

permanent injection hardware: both methods are commonly
used.Although formal approval is pending, the design was
apparently tentatively approved by the NJDEP at the June 24,
2008 meeting.

AREA B REMEDIATION GETS UNDERWAY (CONT’D FROM P. 5)
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The Army sent a letter dated
July 16, 2008 to George
Pavlou, Acting Director of
the USEPA Region II
Emergency and Remedial
Response Division; the letter
was a response to the
USEPA’s earlier submitted
position paper and was sent
just prior to the July 24,
2008 meeting between the
Army and the USEPA. In
the letter, the Army stated
that they had “agreed that
risk at this site [Mid-Valley]
does warrant remedial action
for the groundwater and has
agreed to restore the
groundwater to meet
drinking water standards.”
In the position paper, the
Army stated that their
“reviewers were
disappointed by the apparent
lack of acknowledgement of
the Army’s agreement to
restore groundwater to
MCLs” – both at the
February 19, 2008 informal
dispute resolution meeting
and in the April 14, 2008
Army response to USEPA
comments. The Army
stated that they indicated
that “the FS will be revised
to include the MCL
[Maximum Contaminant

DISPUTE RESOLUTION: THE ARMY POSITION

Level] as an ARAR for the
proposed groundwater
remedial action.”

In the letter the Army further
states that their position is
that “the trigger for remedial
action under the
Comprehensive
Environmental Response,
Compensation, and Liability
Act (“CERCLA”) is a
determination of
unacceptable risk based on a
baseline risk assessment that
considers reasonable
maximum exposure.” The
Army notes that “if the
baseline risk assessment
concludes that the risk is
unacceptable – based on the
current and reasonably
foreseeable uses – a response
action is required. During
that step, the lead agency
develops a response action
that identifies and complies
with all ARARs, including
MCLs for groundwater.” The
Army also questions EPA’s
determination of reasonable
maximum exposure scenario
and reiterates that EPA
defines ‘reasonable
maximum’ to include ‘only
potential exposures that are
likely to occur.’ The Army

cites various guidance
including the EPA Risk
Assessment Guidance for
Superfund (RAGS) in
which the Army notes that
according to RAGS:
“Because residential land
use is most often associated
with the greatest
exposures, it is generally
the most conservative
choice to make when
deciding what type of
alternate land use may
occur in the future.
However, an assumption of
future residential land use
may not be justifiable if the
probability that the site will
support residential use in
the future is exceedingly
small.”

The Army states that they
have accepted the EPA’s
“programmatic expectation
to return groundwater to
beneficial use and strives to
achieve that expectation
within a reasonable
timeframe considering site
specific factors” but that the
USEPA has failed to
recognize that.

Finally on the issue of a
surface water ARAR the
Army states that “any

incremental risk associated
with surface water exposure
is insignificant based on the
concentrations in the surface
water. The only possible
way surface water exposure
would result in elevated risk
would be to assume use of
the surface water body as a
drinking water supply at the
location where groundwater
daylights into surface water.”
The Army notes that such a
scenario is unreasonable.
Using a youth visitor as a
current and likely future
receptor for surface water
exposure the Army
calculated the cancer risk to
be 1.4 x10-9 to 1.2 x 10-7

(compare to 10-4 to 10-7)
with a hazard index range of
0.002 to 0.01 (compare to
1.0). The Army concludes
that the “groundwater
remedy will reduce
concentrations discharging
to Robinson Run to levels
below the New Jersey
Surface Water Criteria
(‘NJSWC’). However,
because there is no
unacceptable risk associated
with surface water the
NJSWC cannot be an
ARAR.”

PUBLIC HEARING FOR PROPOSED PLAN

A public hearing for Site
61/104 (PICA 102) was held
on April 17, 2008 at the
Hilton Garden Inn in
Rockaway, New Jersey.
Representatives of the Army
coordinated the presentation
which was given by Arcadis.
Bill Roach of the USEPA and

Jim Kealy of the NJDEP
were in attendance. Mr.
Roach noted that the
Proposed Plan for Site
61/104 had been approved
for release for public
comment but had not yet
been formally approved by
the USEPA. Mr. Kealy

commented that the
NJDEP had reviewed the
plan and was in favor of it.
The proposed plan
addressed soil, sediment,
and surface water at the
subject site; groundwater
in the area is being
handled as part of the Mid

-Valley study area. The
Army’s preferred
alternatives are has follows:
soil – alternative S-5A:
excavation and off-site
disposal of selected impacted
soils from Site 104 and
LUCs (land use controls)

CONT’D ON P. 9
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Highlights of the FINAL PROPOSED PLAN for Sites 61 and 104 (PICA 102) by Michael Glaab

The public hearing conducted on April
17, 2008 concerning contaminants at
sites 61 and 104 at Picatinny Arsenal
was intended to both inform the
general public about the selection of
environmental remediation actions for
these sites and to also serve as a venue
for the public to submit comments
during the official public comment
period.

The firm of Arcadis was contracted to
prepare the following report to
provide pertinent environmental
remediation information regarding
these sites to those responsible for the
selection of appropriate remedial
actions :

Final Proposed Plan — Sites 61
and 104 (PICA 102) , U.S. Army
Garrison Picatinny Arsenal, New
Jersey — April 2008.

This report provides quantified values
and analyses. It describes the physical
sites, their contaminants, the
determination of remedial action

objectives (RAOs), several possible
alternative remediation options, the
criteria for evaluating these options,
and the conclusions of its authors. The
report was provided to the RAB and it
is available to the general public. Brief,
but useful and informative, excerpts of
it are provided verbatim in this article.

For example, the following definition
of RAOs is provided on page 11 of the
proposed plan :

“Remedial Action Objectives (RAOs) are
based on human health and
environmental factors, which are
considered in the formulation and
development of response actions. Such
objectives are developed based on the
criteria outlined in Section 300.430(e)
(2) of the NCP and Section 121 of
SARA”.

According to the report Sites 61 and
104 are in Area F. The region
comprising Picatinny Arsenal has been
subdivided into 16 separate areas on
the basis of their potential for

environmental contamination. These
consist of areas A through P. Area A
includes sites having the greatest
potential for contamination and Area P
includes those with the least potential
for contamination.

Both sites are located immediately to
the east of Green Pond Brook (GPB).
Site 61 encloses approximately 3 acres
that include Buildings 171 and 176.
Site 104 is south of Site 61 and it
occupies an area of approximately 0.96
acres. Site 104 includes former
Building 161 and Building 162.

The final proposed plan depicts the
extent of contamination in the
following statement on page 3 :

“Impacts have been identified in surface
and subsurface soil, surface water,
sediment, and groundwater, potentially
due to historical releases and past
disposal practices that occurred at both
sites”.

CONTINUED ON P. 10

with maintenance of existing
ECs (engineering controls)
at Site 104 and 61; sediment
– alternative D-2: land use
controls. Michael Glaab, the
RAB community co-chair,
was in attendance at the
meeting. He commented
that he found the removal
effort “encouraging.” In
addition he requested that
two weeks notice be
provided for public
meetings. In the case of the
public meeting for Site
61/104 the notice was not
the normal two weeks. Mr.
Glaab elaborates with the
following: “...personally, I
and probably most - if not all -

of the community RAB
representatives would prefer to
have all of the contaminants
either removed expeditiously
from the Arsenal or rendered
harmless onsite. However, the
excavation of some of the more
contaminated soil is reassuring.
It seems to be a reasonable and
conservative premise that
emphasis be placed on the
removal of that soil which is the
most seriously contaminated and
that soil which is contaminated
with contaminants that readily
migrate via water. Therefore soil
contaminated with water soluble
contaminants that is also in
close proximity to water should
be prioritized for removal.

measures as phytoremediation
will be implemented - where,
when and if practicable - to
reduce the remaining onsite
contaminants. Where fast and
effective remediation actions are
currently cost prohibitive the
application of less effective—
but low cost - remediation
measures in conjunction with
LUCs is preferable to merely
permitting contaminants to
remain onsite until nature
slowly renders those
contaminants relatively
harmless. Low cost remediation
measures can supplement
typical LUCs until and if cost
effective remediation measures
become available”.

In addition, once contaminated
soil has been excavated it will
hopefully be physically removed
from the Arsenal for proper
disposal elsewhere. However, if
excavated contaminated soil is
instead retained on the Arsenal
then it will be incumbent on the
U.S. Army, the NJDEP and the
USEPA to assure that this soil
will be carefully disposed to
prevent contaminant migration.
Institutional and/or
engineering land use controls
(LUCs) will presumably be
applied to the remaining
contaminated sections of Sites
61 and 104. Hopefully where
contaminants remain such
relatively low cost remediation

PUBLIC HEARING FOR PROPOSED PLAN (cont’d)
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Highlights of the FINAL PROPOSED PLAN for Sites 61 and 104 (PICA 102) - continued

According to page 3 “...chemical
contamination at Sites 61 and 104 (PICA
102) mainly has been detected in close
proximity to site buildings, former disposal
areas, and within and along the banks of
GPB and Robinson Run”.

The following physical descriptions of
Green Pond Brook (GPB) and
Robinson Run are provided on page 4:

“GPB is located adjacent to Sites 61
and 104 (PICA 102) and flows to the
southwest. GPB forks into two branches
just north of Site 61 and rejoins as one
segment just south of Site 104. The
stretch of the brook closest to Sites 61
and 104 (PICA 102) is approximately
15 feet wide and 2 to 3 feet deep. The
brook eventually discharges to the
Rockaway River, approximately one
mile southeast of the Picatinny
boundary.

Robinson Run flows northwest from the
unnamed ridge in Area L and cuts
through the southern end of Area F at
Site 61 where it eventually drains into
GPB. The western edge of Area F, along
GPB, is low-lying and swampy.
Robinson Run is approximately 3 feet
wide and 2 feet deep in the area of Site
61”.

The proposed plan refers to the
presence of semi-volatile organic
compounds (SVOCs) in surface soil on
page 6:

“SVOCs

A total of six SVOCs were identified at
levels exceeding LOCs in surface soil
samples collected at Site 61. Two
SVOCs were identified at levels
exceeding the LOCs in Site 104 surface
soil.

The SVOCs detected at Site 61 included
the polynuclear aromatic hydrocarbons
(PAHs) benz(a)anthracene, benzo(a)
pyrene, benzo(b)fluoranthene, benzo(k)
fluoranthene, dibenz(a,h)anthracene,

and indeno(1,2,3-c,d)pyrene…

The SVOCs detected at Site 104
included the PAHs benz(a)anthracene
and benzo(b)fluoranthene”.

The detection of metals is referred to
in the following statements on page 6 :

“TAL Metals

Arsenic, beryllium, and thallium were
identified at Sites 61 and 104 (PICA
102) at levels in excess of LOCs. The
highest concentrations of arsenic ranged
from 23.8 mg/kg at Site 104 to 83.0
mg/kg at Site 61. These were the only
arsenic exceedances identified at Sites
61 and 104 (PICA 102). The highest
beryllium concentration at Site 61 was
observed at sample location SS61-1A
(6.52 mg/kg); at Site 104 the highest
concentration was at sample location
SS104-4A (4.65 mg/kg). Thallium
concentrations ranged from 0.0340
mg/kg to 131 mg/kg at Site 61
sample location TP61-3c and from
0.0440 mg/kg to 181 mg/kg at Site
104 sample location SS104-1A.

Copper, lead, mercury, and zinc were
detected at Site 104 at levels in excess
of LOCs. Mercury was detected at the
maximum concentration of 2,700 mg/
kg in sample SS104-3A. However, this
concentration is considered to be an
anomaly, as the result could not be
duplicated through additional sampling
and analysis of an additional eight
surface soil samples from this same
location. The maximum concentration
of mercury detected in the additional
eight samples was 2.68 mg/kg.

Copper concentrations ranged from
13.7 mg/kg to 2,900 mg/kg. The
only LOC exceedances for cooper were
identified in samples SD104-2 (2,900
mg/kg) and 104SD-6 (849 mg/kg).
Lead concentrations ranged from 32
mg/kg to 3,100 mg/kg. The only LOC
exceedances for lead were identified in

samples SD104-2 (3,100 mg/kg) and
104SD-6 (647 mg/kg). Zinc
concentrations ranged from 55.7 mg/
kg to 4,700 mg/kg in Site 104 surface
soil samples. The only LOC exceedance
for zinc was identified in sample SS104
-2A (4,700 mg/kg)”.

On page 7 the report elaborates
further on the presence of arsenic and
thallium :

“TAL Metals

Arsenic and thallium were identified at
Site 61 at levels exceeding LOCs in
subsurface soil. No metals were
identified at levels exceeding the LOCs
in Site 104 subsurface soil. The highest
detected concentration of arsenic was
23.9 mg/kg (LOC = 20 mg/kg) in
sample TP61-1C. This was the only
sample in which arsenic concentrations
exceeded the LOCs. Thallium
concentrations ranged from 0.0380
mg/kg to 470 mg/kg. Only two
samples (TP61-3D and TP61-2D) had
exceedances for this metal”.

PCBs were detected and discussed
accordingly on page 8 as per the
following:

“PCB

The PCB compounds Aroclor 1016 and
Aroclor 1260 were identified at levels
exceeding the LOC in surface water
sample 104SW-5, which was collected
from the area of GPB adjacent to Site
104. Aroclor 1016 was identified at a
concentration of 0.320 ug/L and
Aroclor 1260 was detected at a level of
0.274ug/L. The LOC for both PCB
compounds is 0.000064 ug/L”.

Explosive compounds were detected
and discussed on page 8 :

“Explosives

One of five explosive compounds

CONTINUED ON P. 11
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Highlights of the FINAL PROPOSED PLAN for Sites 61 and 104 (PICA 102) - continued

detected in surface water was identified
at a concentration exceeding the LOC.
Cyclotrimethylenetrinitramine or RDX,
which was identified in two surface
water samples, was detected at its
highest concentration (3.06 ug/l) in
sample SWGP-7”.

Groundwater contamination was
discussed on page 12:

“Groundwater contamination at both
sites will be addressed separately under
the Mid-Valley Groundwater Operable
Unit. The RAOs are as follows:

 Manage soils with calculated risk in
the risk range of 10-6 to 10-4

following NCP guidance and the
Geis Memorandum;

 Maintain current land use
(industrial) and current institutional
controls;

 Control disturbance and exposure to
site soils that could lead to
unacceptable human health risks”.

The proposed plan further elaborates
on page 12 about groundwater with
the following statement:

“This Proposed Plan does not address
groundwater at Sites 61 and 104 (PICA
102); therefore, COCs were not
identified for groundwater at either
site”.

An underlying tenet influencing the
Army’s selection of remedial actions at
Picatinny Arsenal is the Geis
Memorandum. This memorandum
refers to an agreement concluded by
the NJDEP and the U.S. Army. It is
attributed to General Geis a former
commandant of Picatinny Arsenal. The
Geis Memorandum is alluded to in the
following statement on page 2 :

“Per the Geis Memorandum, the Army
agreed with NJDEP to control exposure
to soils using technologies such as
engineering controls and institutional

controls rather than removal or
treatment actions for sites where risks to
human health fall within the generally
acceptable risk range of 1 X 10-4 to 1
X 10-6. Decisions regarding remedial
actions at sites in this range are made
on a site by site basis under both the
NCP and the Geis Memorandum. The
excavation of AA104SS-1 and AA104SS-2 at
Site 104 was considered appropriate
based on contaminant concentrations
and proximity to Green Pond Brook”.

According to the proposed plan an area
of attainment (AA) is the area over
which remedial action objectives are to
be obtained. The determination of an
AA is based on site cleanup level (SCL)
exceedances. AAs were determined for
both soil and sediment in Sites 61 and
104. In Site 61 soil exceedances were
identified at levels of 4 feet bgs.
Therefore consideration was given to
surface and subsurface soil at Site 61.

The proposed plan provides the
following human health summary on
page 9 regarding soil :

“Unacceptable risks to human health
and the environment under the current
and reasonably anticipated future use
were not identified in soil or sediments
at Site 61 and 104 (PICA 102)”.

The plan clarifies its human health risk
assessment on page 9 with the
following human health summary
regarding surface water and sediment :

“Human health risks were not
quantified for exposures to surface water
and sediments at either Site 61 or 104
as exposure to these media was not
expected. However, concentrations of
chemicals in surface water were
compared to Region 3 Risk-Based
Concentrations (RBCs) for tap water
and New Jersey Water Quality Criteria.
The maximum concentration of four
chemicals exceeded a respective
screening concentration based on

drinking water exposure. However,
because Green Pond Brook and
Robinson Run are not used as a
drinking water supply, exposure to
surface water does not result in an
unacceptable risk to human health”.

The proposed plan elaborates further
on page 12 regarding surface water
contaminants :

“Six surface water contaminants (TCE,
PCE, RDX, Aroclor 1016, Aroclor
1260, and lead) were initially
determined to be a potential human
health concern if surface water was used
as a drinking water supply. However, as
surface water is not used as a drinking
water supply, these six contaminants are
not considered a concern for human
health, even taking into account
potential incidental surface water
ingestion. Swimming is prohibited
within GPB, and swimming by a
trespasser also is unlikely”.

The Army’s currently recommended
response action as delineated on page
16 :

“...would involve excavation of
contaminated soil from AA104SS-1 and
AA104SS-2 at Site 104, including
confirmatory sampling at the limits of
the excavation. Excavated soil would be
transported off-site for disposal. Based
on existing data, it is estimated that
approximately 54 CY of contaminated
soil would be excavated comprising an
area of approximately 1,242 square
feet. Sites 61 and 104 (PICA 102)
would be subject to maintenance of
existing ECs to prevent disturbance of
the existing vegetative cover at AA104SS-3

and exposure to contaminated soil.

Because some contamination above
residential standards would remain at
the site, LUCs will be required even
after completing active remedies to
control use of the site that may lead to
unacceptable risk”.
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4:15 pm and November 20th from
11 am to 1:15 pm

 “Perchlorate Remediation
Technologies,” October 9th from 11
am to 1:15 pm

The courses are free. Register on-
line at www.itrcweb.org/ibt.asp.

TRAINING(CONTINUED FROM P . 4)

The NJDEP adopted new
soil remediation standards
on June 2, 2008. A number
of regulated constituents
now have more stringent
standards. Other
constituents have been
deleted from the list. The
standards for some
constituents have increased
and over 30 constituents
have been newly added to
the list. The format for soil
standards still retains the
division between residential
land use and non-residential
land use. However, an
additional bifurcation in the
choice of standards has been
added. The choice for the
standard is based on the
dermal/ingestion pathway
or the ingestion pathway –
the applicable standard of
which is the more stringent
(but not less than the
Practical Quantitation Limit
[PQL]). Impact to
groundwater soil
remediation standards were
not adopted. Applicability
of the new rule is
determined by the site status
– whether or not a remedial
action work plan (RAWP)

The USEPA Technology Innovation
Program has an internet course
scheduled as follows:

 “A Systematic Approach for
Evaluation of Capture Zones at
Pump and Treat Systems,”
October 8th from 1 to 3 pm

PROMULGATED STANDARDS AT LAST: NEW DEP REGULATIONS

or remedial action report
(RAR) is submitted before
December 2, 2008. The
sites having an RAWP or
RAR in by the December date

can utilize the soil cleanup
criteria in existence prior to
June 2, 2008. Interestingly,
if a responsible party
subsequently receives a notice
of violation they will then not
be permitted to utilize the
lower concentration soil
cleanup standards that were
in effect prior to the June 2,
2008 rule proposal. As with
the prior guidance the
protectiveness of a remedy
already in place at a site that
has been cleaned up must be
re-evaluated if the cleanup

standard has been lowered
by an order of magnitude
(factor of 10) or greater.
Provided below are
selected compounds that

have been detected at
Picatinny Arsenal (in soil
and/or groundwater) that
have had notable changes in
the newly adopted
standard.

Standard decreased by
an order of magnitude
or more

Chloroform

Chloromethane

4-Methylphenol (p-creosol)

Naphthalene

1,1,2-Trichloroethane

Standard increased

Acetone

Beryllium

1,2-Dichlorobenzene

Nickel

Phenol

Selenium

Silver

Newly added

Carbon disulfide

Chloroethane

2,4-Dinitrotoluene

2,6-Dinitrotoluene

Heptachlor epoxide

Methyl tertiary butyl ether

Tertiary butyl alcohol

Trichlorofluoromethane

The full text of the rule
adoption can be found at
http://www.state.nj.us/
dep/rules/adoptions.html .

Register for free classes at http://clu-
in.org/training .

Internet courses may be archived at
the respective websites for reference
at the user’s convenience.



P.O. Box 568
Sparta, New Jersey 07871-0568

Phone: 973.729.8814
Fax: 973.729.0559

Email: subsurfacesolns@earthlink.net

If you have any questions or require additional information on any of the subjects in

this newsletter, please contact Barbara Dolce at Subsurface Solutions LLC. Subsurface

Solutions LLC is the Technical Assistance for Public Participation (TAPP) contractor

for the Picatinny Arsenal Environmental Restoration Advisory Board (PAERAB).

In accordance with federal regulations PAERAB meetings are open to the public and

attendance by the community is encouraged. The date and time of an upcoming

PAERAB meeting are advertised in local newspapers. For further information please

contact Michael Glaab (PAERAB Community Co-Chair) at 973-663-9605

(michaelglaab@worldnet.att.net) or the Environmental Affairs office at Picatinny

Arsenal (Ted Gabel, PAERAB Army Co-Chair at 973-724-6748).

The TAPP - Technical Assistance for Public Participation program is a DOD program

that provides a mechanism for community members of Restoration Advisory Boards

and Technical Review Committees to obtain technical assistance. Its purpose is to

provide citizen and/or community groups with professionals to assist them in their

review of environmental issues at military installations. For example, a TAPP process

may involve helping the public understand environmental remediation alternatives by

providing an unbiased technical analysis and recommendation.

The newsletter is intended to provide an update on newly drafted documents, field

activities at Picatinny Arsenal, upcoming events related to environmental issues at the

site, and discussions at technical meetings. In addition, notice of new or revised

Federal or State regulations may also be included.

The PAERAB also maintains a website at http://www.paerab.us.

 Final Engineering Evaluation/Cost Analysis
Investigative Work Plan Residential Community
Initiative Military Housing Project Area (Part of
PICA-003-R-01), Final, June 20, 2008

 Area E Groundwater Remedial Design
Workplan, Final, June 27, 2008

 Record of Decision – Area C Groundwater,
Draft Final, July 2008

 Remedial Design for Area D Groundwater,
Final, July 2008

 Land Use Control Addendum of the Remedial
Design for Area D Groundwater, Final, July 2008

 Remedial Design Revision 1 Area B (PICA
205) Groundwater, Draft Final, July 2008

Remedial Action Report Green Pond Brook/Bear
Swamp Brook (PICA 193), Draft, July 2008

HOT OFF THE PRESS….

http://www.pica.army.mil

Documents can be reviewed by the
public at the Rockaway Township

Library and
Morris County Library

Both sites maintain a repository of
Proposed Plans and Records of

Decision. Other documents and
final reports are in the

Administrative Record which is
maintained in Building 319 at

Picatinny Arsenal. Call ahead to
schedule to review the record.

P ICATINNY ARSENAL IS ON

THE WEB

Subsurface Solutions LLC

Page 13

Community Representatives

Mr. Wesley Ackerson, dec.– Jefferson Twp. Rep.

Mr. Louis Correale – Rockaway Twp. Rep.,
Rockaway Township Health Department

Mr. Don Costanza – Town of Dover Rep.,
Dover Health Department

Mr. Robert Crothers – Twp. of Denville Rep.

Mr. David Forti, PE, CHMM – Community Rep.

Mr. Michael Glaab – RAB Community Co-Chair

Mr. Mark Hiler – Community Rep., Rockaway
Twp. Environmental Commission

Ms. Courtenay Huff – Community Rep.

Dr. Peter Lederman, PE, DEE – NJIT Rep.

Mr. Pat Matarazzo — Community Rep.,
Rockaway Twp. Environmental Comm.

Mr. Paul McGinley – Borough of Wharton Rep.

Mr. Cliff Morris - Community Rep.,
Tilcon NY, Inc.

Ms. Virginia Michelin – County of Morris Rep.
County of Morris Planning,

Development and Technology

Dr. Raymond Westerdahl – Union Rep., NFFE

Exofficio Members

Mr. Ted Gabel – Project Manager for
Environmental Restoration,
RAB Co-Chair: DoD, US Army

Mr. William Roach – U.S. Environmental
Protection Agency

Mr. Gregory Zalaskus – New Jersey Department
of Environmental Protection

PICATINNY ARSENAL
ENVIRONMENTAL RESTORATION

ADVISORY BOARD


